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Skateboard Advisory Committee
December 15, 2016
Parks & Recreation Office

Skateboard Advisory Committee Members Present: Thomas Bubier, Michael Cannon, James Duane,
Betty Funk, Kathy Hauck, Robert McArthur, Joan Rastani, Cheryl Tully Stoll

Others: James Snyder and Thomas Begin - Please see attached sign-in sheet;
Members Absent: James McCarthy and Jason Smith

Vice Chairperson Betty Funk called the meeting to order at 7:04 pm and read the agenda into record. It
was announced to the audience that the meeting was being recorded as well.

Committee Member Joan Rastani moved to approve the meeting minutes of July 28.
2016; Committee Member Cheryl Tully Stoll seconded the motion; the Committee voted
7-0-1 (Robert McArthur abstained) for said motion;

Vice Chairperson Funk asked Parks, Recreation & Cultural Affairs Director Jim Snyder for a project status
update. Mr. Snyder discussed the progress that has occurred since the last Committee meeting in July.
These efforts have been focused on continuing the final design phase, engaging the public in design
feedback, and working with various Town Department’s to ensure project desigh complies with storm
water and accessibility requirements. Mr. Snyder discussed the handout titled Final Skate Park Design
highlighting the changes that have been made since prior draft designs. Mr. Snyder also updated the
SAC on the following:

e PARC Grant update: the Parks Department was recently notified by the State that their PARC
Grant application was not being approved for funding;

e The full construction budget for this project is $437,000. Pillar Design was able to create a
facility that meets this funding mark and provides a skate park that has roughly 12,000 square
feet of skateable surface for users to enjoy;

e In the final State budget that was submitted to Governor Baker, an earmark of $200K was
included that would have been designated for skate park construction in the Town of
Framingham. Governor Baker vetoed that line item during his budgeting process and that
amount will no longer be available to the Town. However, this amount was not factored into
the construction budget when designing the park and will not have a negative effect on the final
design and product;

e During this process, the Parks Department worked with Pillar Design to identify aspects of
construction that can be completed by Town staff. This was done in an attempt to reduce costs
allowing the Town to build the largest facility possible for skaters;

e All changes that have been made to the design have not impacted the original Massachusetts
Endangered Species Act approval. Parks Department staff has discussed this with Conservation
Commission staff as well to ensure this;

e The Park layout continues to be outside Conservation Commission jurisdiction and will not
require jurisdictional review at this time;

e The Parks Department, DPW, and Community & Economic Development Departments have
been working together on planning and designing a recreational pathway that will stretch the
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length of Dudley Road on the Farm Pond side. This will connect all amenities, including the
Skate Park, together by the installation of a fully accessible, 10ft wide recreational pathway.
Construction will be completed by June 30" and is paid for by a Complete Streets grant obtained
by C&ED;

e Parks Department staff has discussed accessibility concerns with Mark Dempsey, ADA
Compliancy Officer for the Town. Design efforts have taken this into consideration and will
continue to do so moving forward with the goal of providing access to the park for all users;

Mr. Snyder further reviewed the design package handed out to SAC members, highlighting the site plan
that shows each amenity within the site. Mr. Snyder introduced Kerry Reed, DPW Stormwater Engineer,
to discuss storm water management at the site. Ms. Reed gave an overview of potential storm water
management methods that can be used at this location and discussed an EPA grant award that will be
utilized for storm water improvements and mitigation at the skate park. As a result of this grant, it has
allowed the Town to increase park design and use a larger portion of Town Meeting appropriated
funding on skate amenities.

Ms. Judy Grove, Town Meeting Member, asked if there was enough room within the Park and adequate
amenities for BMX riders to enjoy. A number of skater within the audience indicated they felt there was
plenty of room within the park for all users and that each user will use what is within the park to create
their own experience.

Mr. Snyder then walked the SAC and audience through each page of the Final Skate Park Design
handout that was given to both Committee members and the audience.

Below is a list of questions, comments, and concerns that Committee and audience members had for
each page of the handout:

Page 1:

e Audience Member - this design is better than the first two designs shown to the public. Can
there be a bank element in place of one side of the stairs?
e Audience Member — what is the height of the bowls?

e Audience Member — within the beginner area, could more features be added that all users could
enjoy? Examples are mini ramps and ledges;

e The Committee recommended adding other features to the beginner/intermediate area that
would deter people from using the shade shelter as a skating amenity;

e Audience Member - can a volcano be added into the beginner section?

e Committee Member Tom Bubier recommended placing the park benches under trees near the
entrance. This could eliminate the need for a shade shelter and increase space;

e Committee Member Michael Cannon recommended separating the shade shelter from the park
and relocating it closer to the recreational pathway;

e Audience Member —recommended keeping vantage points along the perimeter of the park for
the parents to watch their kids skate;



86

87
88

89

90
91
92

93

94

95

96
97
98
99
100
101

102

103

104

105
106
107

108
109
110
111
112
113
114
115
116
117
118
119
120

121

Page 3:

e Audience Member - create a ramp on one side of the stair well to create a natural entrance flow
from the pathway of the park;

Page 4:

e Audience Member —it looks like the railing and hubba ledge is feeding into each other and looks
like the traffic flows into each other. What is the distance and separation of these two
amenities?;

Page 5:
e There was no feedback regarding this page;
Page 6:

e Various audience members gave positive feedback regarding the addition of a yellow “slappy”
curb on left side of the edge of the park;

e Committee members asked what will the paint colors within the park be? A suggestion was to
keep it an earth tone that could be easily maintainable;

e Audience Member - can a ledge be added into the center feature? Something that is similar to
the ledge that is in Concept A of the design development renderings;

Page 7:

e There was no additional feedback regarding this page;

Committee Member Robert McArthur recommended installing the slat park benches that the Parks
Department currently using within the area. He felt this would decrease the potential of skaters using
the benches as an additional feature and would decrease potential damage to benches.

Mr. Snyder discussed the remaining timeline for the project, explaining that Parks Department staff will
relay all this feedback to Pillar Design and continue working with them to complete design. The intent is
to hold a final Skatepark Public Presentation where Pillar Design will be in attendance to present the
final design to the public and answer any questions that come up. This meeting is tentatively scheduled
for January 12" from 7-9 PM in Nevins Hall. The Parks Department will again be utilizing social media,
youth sport organizations, the School Department, local media, Town Meeting members, and
Committee Members in spreading the news about this public presentation. The next steps after the
final presentation will be to work with Pillar Design on finalizing construction documents and preparing
plans and specs for bid. The anticipation is for bidding to occur during March/April, with awarding of
the contract occurring in April as well. Due to the need for the recreational pathway construction to be
complete prior to skate park construction, it is anticipated that the contractor will be able to mobilize
and begin construction sometime in July/August. Completion of construction and the grand opening is
anticipated to occur during the fall.
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Committee Member Jim Duane moved to adjourn at 8:30 pm; Committee Member Michael
Cannon seconded the motion; the Committee voted 9-0-0 for said motion.

Respectfully submitted,
Thomas Begin

The following documents were distributed to each of the SAC members during the meeting and are
available at the Park & Recreation Administration Offices:

1. Final Skate Park Design Renderings, 12-5-2016;
2. July 28, 2016 SAC Minutes, 12-5-2016;
3. Dudley Road Multi-Use Recreation Path Site Plans, 7-28-2016;
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